



### UPCOMING PROJECTS

Below is a tentative schedule of upcoming procurement activities for the Board of Commissioners of the Port of New Orleans (Board). The list includes the projected month of advertisement of public works projects, requests for proposals for services and the purchase of goods. As projects are advertised, additional information is posted on [www.portnola.com](http://www.portnola.com), including bid documents (plans and specifications) for public works projects and requests for proposals (RFP) and general conditions for purchase agreements. Projects for which bids or proposals have recently been received are also listed on the website.

In addition to the major public works projects listed below, smaller public works projects valued under \$50,000 periodically come available and do not require a Louisiana contractor's license, as well as goods and services.

Vendors are encouraged to regularly check the Board's website at [www.portnola.com](http://www.portnola.com) under "Procurement/Bidding Opportunities" and to register to join our vendor database to receive notifications.

The Board adheres to the 1974 Louisiana State Constitution, and Louisiana State law including its bid laws and procurement regulations. In that spirit, the Board strongly encourages maximum participation in all bids and proposals by certified and qualified disadvantaged business enterprises (DBEs) and small business enterprises (SBEs) as prime contractors/consultants and subcontractors/sub-consultants, construction related service providers and construction material suppliers as long as these certification programs are race and gender neutral.

### TENTATIVE PUBLIC WORKS AND SERVICES ADVERTISEMENT SCHEDULE

#### **MARCH 2023**

1. Almonaster Bridge Dolphin & Fender Repairs – Construction
2. Nashville Ave Terminal Paving Improvements – Construction
3. Napoleon Ave Wharf "A" Bracing Installation – Construction
4. As-Needed Moveable Bridge Inspection & Load Rating Services – RFP

#### **APRIL 2023**

1. Hurricane Ida Repairs Louisiana/Harmony/7th Shed Door Repairs – Construction
2. Seabrook Bridge Fender Extension & Rehab – Construction
3. Florida Bridge Roadway & Settlement Repairs – Construction
4. Nashville Ave Wharf "C" Comfort Station - Construction
5. Nashville Ave Wharf "B" Substructure Repairs – Construction
6. Crane 7 Elevator Replacement - Construction

#### **MAY 2023**

1. Nashville Ave Wharf "A" Shed Sprinkler System Replacement – Construction
2. Henderson St Water Meter Replacement & Booster Pump – Construction
3. Crane 7 Electrical Improvements – Construction

February 22, 2023

LOUISIANA INTERNATIONAL TERMINAL  
UPCOMING PROJECTS

Below is a tentative schedule of upcoming procurement activities associated with the Louisiana International Terminal project for the Board of Commissioners of the Port of New Orleans (Board). The list includes the projected month of advertisement of public works projects, requests for proposals for services and the purchase of goods. As projects are advertised, additional information is posted on [www.portnola.com](http://www.portnola.com), including bid documents (plans and specifications) for public works projects and requests for proposals (RFP) and general conditions for purchase agreements. Projects for which bids or proposals have recently been received are also listed on the website.

In addition to the major public works projects listed below, smaller public works projects valued under \$50,000 periodically come available and do not require a Louisiana contractor's license, as well as goods and services.

Vendors are encouraged to regularly check the Board's website at [www.portnola.com](http://www.portnola.com) under "Procurement/Bidding Opportunities" and to register to join our vendor database to receive notifications.

The Board adheres to the 1974 Louisiana State Constitution, and Louisiana State law including its bid laws and procurement regulations. In that spirit, the Board strongly encourages maximum participation in all bids and proposals by certified and qualified disadvantaged business enterprises (DBEs) and small business enterprises (SBEs) as prime contractors/consultants and subcontractors/sub-consultants, construction related service providers and construction material suppliers as long as these certification programs are race and gender neutral.

TENTATIVE PUBLIC WORKS AND SERVICES ADVERTISEMENT SCHEDULE

**MARCH 2023**

**Design Package #1 - E St Bernard Hwy & Utilities:** This design package includes the new road alignment for E. St. Bernard Hwy, a temporary bypass road, various street connections, earthwork, drainage, and relocation of the various Utilities along E. St. Bernard Hwy.

Advertise: March 17, 2023

Proposal Due: April 17, 2023

**Design Package #2 – Rail (Offsite):** This design package will include the relocation of the Chalmette Branch rail, offsite terminal leads & wye, terminal support yard rail tracks, earthwork and area drainage.

Advertise: March 31, 2023

Proposal Due: May 1, 2023

**Design Package #3 - Drainage, Earthwork & Surcharge:** This design package will include the site wide drainage, earthwork and surcharge. This will include some design for Violet Square drainage, stormwater conveyance ditches, isolation berm & canal, culverts not included in other design packages, SWPPP, temporary access roads, rough site grading, drainage layer, wick drains, surge and rollover phasing.

Advertise: March 31, 2023

Proposal Due: May 1, 2023

**Design Package #4 - Drainage Pump Station:** This design package will include the design of a new

pump station (current estimate is 300-cfs), inlet/outlet structures, foundation, and civil site design. This pump station will be designed to be expandable to 600-cfs in the future.

Advertise: March 31, 2023

Proposal Due: May 1, 2023

**Future Design Packages:** The below RFP's are scheduled to be issued late 2023 or early 2024. The Advertise and Proposal Due dates will be updated once the schedule is fully developed for these efforts.

**Design Package #5 - Bridge (E. St. Bernard Overpass):** This design package will include an overpass bridge on the relocated E. St. Bernard Hwy.

Advertise: TBD

Proposal Due: TBD

**Design Package #6 - Roadway (E. Judge Perez Interchange):** This design package will include all the necessary roadway improvements/changes for an interchange off E. Judge Perez Hwy to facilitate ingress and egress to the new container terminal.

Advertise: TBD

Proposal Due: TBD

**Design Package #7 – Harbor Police Dept. (HPD) Station:** This design package will include the design of a Harbor Police Department substation that will be located on the container terminal. This will include all design aspects associated with the design of the substation building.

Advertise: TBD

Proposal Due: TBD