

2019-20 PROCUREMENT SCHEDULE FOR MAJOR PROJECTS

The listing of upcoming procurement activities shown below is only a tentative schedule and vendors are encouraged to check the procurement website for official dates of bid openings. In addition to the major public works project listed below, smaller public works projects valued at under \$50,000 become available periodically and do not require a Louisiana Contractor's License.

More information and bid documents (plans and specifications) for Port of New Orleans public works projects, both those currently advertised to receive bids and those that have recently opened bids are available on the Board's website at www.portnola.com under PROCUREMENT.

The Board adheres to the 1974 Louisiana State Constitution, and Louisiana State law including its bid laws and procurement regulations. In that spirit, the Board strongly encourages maximum participation in all bids by certified and qualified disadvantaged business enterprises (DBEs) and small business enterprises (SBEs) as prime contractors and subcontractors, construction related service providers and construction material suppliers as long as these certification programs are race and gender neutral.

TENTATIVE DESIGN AND CONSTRUCTION PROCUREMENT SCHEDULE

TENTATIVE PROCUREMENT SCHEDULE

May 2019

1. Nashville-Napoleon Trench Drain Repairs Phase 1 – Construction

June 2019

1. Nashville Ave Wharf C Electrical Cable Replacement and Substation Modifications – Construction
2. Almonaster Ave Bridge Fender Repair – Construction
3. Canal Street Wharf Substructure Repairs Phase 3 - Construction

July 2019

1. Nashville Ave Wharf B & C Substructure Repairs – Construction
2. Seabrook Bridge Approach Span Replacement - Construction
3. Poland Ave Wharf Berth 4 & 5 Substructure Repairs – Construction